

EXPERIMENT 8

Aim: To Study Project scheduling using Gantt chart in ClickUp

Theory:

Project Scheduling:

A project schedule is a timeline that outlines the tasks, milestones, deadlines, and resources required for completing a project. It helps project managers organise and plan the sequence of activities, allocate resources efficiently, set realistic timelines, and monitor progress. Having a clear project schedule is crucial for a project manager as it ensures tasks are completed on time, helps in managing resources effectively, allows for better coordination among team members, and assists in identifying potential issues or delays, enabling timely adjustments to keep the project on track.

Gantt chart:

A Gantt chart, commonly used in project management, is one of the most popular and useful ways of showing activities (tasks or events) displayed against time. On the left of the chart is a list of the activities and along the top is a suitable time scale. Each activity is represented by a bar; the position and length of the bar reflects the start date, duration and end date of the activity.

About the topic:

It is a Logistic regression Model designed on Agricultural decision making based on soil characteristics and various other environmental factors. Our dataset Encompasses of essential



parameters such as soil composition (Nitrogen, potassium and phosphorus contents of the soil as well as the pH level of the soil) and location specific variables such as temperature, humidity and rainfall. Our model leverages

these inputs and aims to predicts the most suitable crop for a given soil and environmental conditions

Name: Mohit Rajpal
93

Batch: T21

Roll No.



Name: Mohit Rajpal
93

Batch: T21

Roll No.

Team Space / Project 1

Task: 86d22rd26 Ask AI

Topic research

Ask Brain to write a description, generate subtasks or find similar tasks

Status	TO DO	Assignees	Empty
Dates	2/12/26 → 2/13/26	Priority	Empty
Time Estimate	Empty	Track Time	Add time
Tags	Empty	Relationships	Empty

Add description
Write with AI

Add Custom Fields

Create a field in this list

Add subtask

Add Task

Checklists

Create checklist

Activity

- You created this task 2 mins
- You set the start date to 2/12/26 Just now
- You set the due date to 2/13/26 Just now

Write a comment...

+ Comment

Team Space / Project 1

Task: 86d22rd5c Ask AI

Designing the logistic regression model

Ask Brain to write a description, generate subtasks or find similar tasks

Status	TO DO	Assignees	Empty
Dates	2/13/26 → 2/15/26	Priority	Empty
Time Estimate	Empty	Track Time	Add time
Tags	Empty	Relationships	Empty

Add description
Write with AI

Add Custom Fields

Create a field in this list

Add subtask

Add Task

Checklists

Create checklist

Activity

- You created this task 2 mins
- You set the start date to 2/13/26 Just now
- You set the due date to 2/15/26 Just now

Write a comment...

+ Comment

Name: Mohit Rajpal
93

Batch: T21

Roll No.

Team Space / Project 1

Created Feb 24 Ask AI Share

Task 86d22rd7u Ask AI

Examination break

Ask Brain to write a description, generate subtasks or find similar tasks

Status TO DO

Dates 2/16/26 → 2/17/26

Time Estimate Empty

Tags Empty

Assignees Empty

Priority Empty

Track Time Add time

Relationships Empty

Add description

Write with AI

Add Custom Fields

Create a field in this List

Add subtask

Add Task

Checklists

Create checklist

Activity

You created this task 3 mins

Show more

You changed due date from 2/17/26 to 2/17/26 Just now

Write a comment...

Comment

Team Space / Project 1

Created Feb 24 Ask AI Share

Task 86d22rdcg Ask AI

Model Implementation

Ask Brain to write a description, generate subtasks or find similar tasks

Status TO DO

Dates 6 days ago → 5 days ago

Time Estimate Empty

Tags Empty

Assignees Empty

Priority Empty

Track Time Add time

Relationships Empty

Add description

Write with AI

Add Custom Fields

Create a field in this List

Add subtask

Add Task

Checklists

Create checklist

Activity

You created this task 2 mins

Show more

You changed due date from 5 days ago to 5 days ago Just now

Write a comment...

Comment

93

T21

Roll No.

